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1. Introduction 

 

This document provides a brief guide for the implementation of the Eco-AlpsWater Project, 

resuming the official Alpine Space (AS) recommendations (factsheets) and providing 

directions to PPs regarding general implementation, project steps and deadlines. 

 

A complete and updated guide on the implementation of AS projects can be found at the 

following links: 

 

Introduction and index: http://www.alpine-space.eu/project-management/project-

implementation-handbook/0_introduction-and-index_v9.pdf 

 

Full implementation book: http://www.alpine-space.eu/project-management/project-

implementation-handbook/20170816_pih_allfsandax.pdf 

 

This guide synthetizes the basic aspects and rules to be followed for the implementation of 

the Eco-AlpsWater project, indicating the relevant fact-sheets to consult, and sections of the 

book. 

 

 

2. Project implementation: relevant Fact-Sheets 

 

In the implementation manual, the documents relevant for the implementation phase of the 

project are the Fact Sheets from 4.1 to 4.9.  

 

2.1 Fact Sheet 4.1 - First level control manual 

 

At the first level checking, all programme and project expenses are controlled and those 

eligible for co-financing are certified; this represents the first level control (FLC). The 

management of programme, control system, and projects (on a sample basis) are audited on 

a second level control. In this case, the control is performed by a contracted company. 

Finally, with a third level control, European Commission can perform audits of the 

programme to verify the functioning of the system. 

 All expenses declared by a project participant have to be checked by the responsible 

first level control (FLC) bodies. FLCs verify the delivery of the products and services co-

financed, the reliability of the declared expenditures and their compliance with the 

programme (for eligibility rules see Fact Sheet 1.4) and national rules. Fact Sheet 4.1 reports 

in details all the procedures explained for the 6 different countries. 

 

 

http://www.alpine-space.eu/project-management/project-implementation-handbook/0_introduction-and-index_v9.pdf
http://www.alpine-space.eu/project-management/project-implementation-handbook/0_introduction-and-index_v9.pdf
http://www.alpine-space.eu/project-management/project-implementation-handbook/20170816_pih_allfsandax.pdf
http://www.alpine-space.eu/project-management/project-implementation-handbook/20170816_pih_allfsandax.pdf
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2.2 Fact Sheet 4.2: Public procurement 

 

According to the European structural and investment (ESI) funds regulations, the aim of 

Public procurement rules is to ensure that the purchase of services, goods and works follows 

transparent procedures and that fair conditions of competition for suppliers are provided. 

Fact Sheet 4.2 provides basic information about public procurement law, and programme 

rules. It is worth highlighting that the manual states “Public procurement law is a complex 

matter and many findings during financial controls in ESI-financed programmes and projects 

are related to procurement errors”. Therefore, this Fact Sheet provides further guidance on 

common procurement errors. 

 Fact Sheet 4.2 describes procurement rules valid for both public and private partners, 

highlighting differences in rules among the AS countries. Specific sections are dedicated to 

the Most common procurement errors and Enforcement of procurement rules and 

consequences in case of violation. 

 

2.3 Fact Sheet 4.3: State aid 

 

Assistance from the State to individual companies and market operators may distort 

competition compared to companies/market operators that do not receive assistance. For 

this reason, State aid could represent a threat to the operation of the internal market. 

Therefore, the EU has set up a legal framework defining the limits under which public 

assistance can be provided to companies/market operators (art. 107-109 of the Treaty on 

the Functioning of the European Union - TFEU). 

 State aid rules are also relevant for ESI programmes. Fact Sheet 4.3 provides 

information on the legal framework on State aid, and on the measures taken by the AS 

program to ensure that these rules are respected during the creation, selection and 

implementation of projects. 

 

2.4 Fact Sheet 4.4: Project communication 

 

Communication has been integrated at the core of the Eco-AlpsWater project. In the 

Application Form (AF), the general aims of Work package Communication (WPC) have 

followed at most the rules reported in the first chapter of Fact Sheet 4.4. (Project 

Communication strategy). The other two chapters of the Fact Sheet resume communication 

requirements (logo, ERDF claim, web site and partners’ websites, Project poster, smart 

promotional material branded with the project logo and the ERDF claim, use social media, 

public final event). 
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2.5 Fact Sheet 4.5: Ownership of project outputs and intellectual property rights 

 

The relevance of this topic in AS projects is well described in Fact Sheet 4.5: “When a project 

is being developed the potential project partners should identify the data, know-how or 

information whatever its form or nature, tangible or intangible, including any rights – such as 

intellectual property rights – which they intend to bring into the project (e.g. scientific 

studies, methods, materials). The project applicants shall (…) regulate the access of the other 

partners to these elements and for this purpose.”  

In the specific case of Eco-AlpsWater, the potential intentional or unintentional 

misuse of data could be quite relevant in the case of data obtained from analysis of eDNA. 

For this reason, as stated in the Project Statute (Deliverable D.M.1.2), the Project Steering 

Group (PSG) will nominate a working group with the aim to draft an Agreement on the rules 

to be adopted to access freshwater microorganisms and use of eDNA among participating 

countries. After evaluation by the PSG, the document will be integrated in the statute, as a 

specific annex. 

 Further aspects considered in Fact Sheet 4.5 include the issues to be considered 

during project implementation and during project closure. 

 

2.6 Fact Sheet 4.6: Project changes 

 

The application form is a binding document. Therefore, only specific types of changes are 

allowed within an approved project. These changes are described in Fact Sheet 4.6. Changes 

can be done on: 

 

- changes in the project content, 

- changes in the budget, 

- changes in the project’s duration, 

- changes in the partnership. 

 

As for the budget, changes are allowed as long as i) the maximum amount of ERDF co-

financing the project is not exceeded and ii) certain conditions are fulfilled. In case of 

changes in the budget, PPs are strongly encouraged to contact their own administration as 

well as the Finance manager of the project. 

 

2.7 Fact Sheet 4.7: Project reporting 

 

Project reporting is essential to check the implementation of a project compared to the AF. 

Moreover, it is a required element to receive approved funding. Reporting is an obligation of 

LP and project partners, as stated in the subsidy contract (SC) and partnership agreement. 

Payment of ERDF can only be requested after periodic reports have been submitted to JS 

through the electronic monitoring system (eMS). 
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Activities and expenditures have to be reported on a regular basis (every 6 months), with 

two types of reports: 

- status report (SR), reporting period from 1 January to 30 June and is due in 

September/October 

- progress report (PR), reporting period from 1 July to 31 December and is due in 

March/April 

 

In Eco-AlpsWater, period and reporting dates are as follows1: 

 

 

Period Start date End date Reporting date 

0 1/1/2017 16/4/2018 31/3/2019 

1 17/4/2018 31/12/2018 31/3/2019 

2 1/1/2019 30/6/2019 30/9/2019 

3 1/7/2019 31/12/2019 31/3/2020 

4 1/1/2020 30/6/2020 30/9/2020 

5 1/7/2020 31/12/2020 31/3/2021 

6 1/1/2021 30/6/2021 30/9/2021 

7 1/7/2021 16/10/2021 31/1/2022 

 

 

The main information requested in the two types of reports are the following: 

 

Project status report (SR) Project progress report (PR) 

Highlights of main achievements Highlights of main achievements 

Level of achievement of the project specific 
objectives 

Level of achievement of the project specific 
objectives 

Project outputs achievement Project outputs achievement 

 Target groups reached 

 Description of activities per work packages 

 Main deliverables 

Justification of possible deviations from 
original plan (where relevant) 

Justification of possible deviations from 
original plan (where relevant) 

Financial tables Financial tables 

First level control certificates First level control certificates 

 

 

Reporting is done through the eMS (https://ems.alpine-space.eu/ ): 

- Information are provided by each project partner on the eMS. 

- The information by PPs are then collected by the LP and compiled into the project 

reports, providing details. 

 
1 Including the 6 months extension period 
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Based on the information provided at PP level, the final project report will be compiled by 

the LP. The financial tables of the project report are filled in automatically based on the FLC 

certificates issued by the controllers.  

 

It is important to highlight, as stated in the AS implementation manual, that reporting by PPs 

according to the programme deadlines is a contractual obligation. “…those projects and their 

partners lagging behind their spending targets risk losing funds if this results in insufficient 

spending at programme level (please see factsheet 3.3 Decommitment of funds).” 

 

FLC certificates can be excluded by LP from the project report when activities performed by 

the partners are not sufficiently justified (missing information, not allowing reconciling the 

report on activities and costs). 

 

The report is checked by JS, which evaluates activities, finance, communication. When 

information provided are not clear, JS will ask to revise, within 7 days, the project report. 

Once the report is accepted, the JS will inform LP. Then the Managing Authority (MA) will 

instruct the Certifying Authority (CA) to initialise the ERDF payment. 

 

 

 
 
Fig. 1 – Reporting workflow; adapted from Fact Sheet 4.7 

 

 

2.8 Fact Sheet 4.8: Project greening 

 

The Alpine Space projects have to follow ecofriendly practices for all daily activities, 

especially concerning events and meetings. Participants to AS projects are encouraged to 

apply energy efficient and sustainable principles to their activities. The guidance on simple 

greening measures that should be applied to contribute to sustainable growth in the 

European Union is provided in Fact Sheet 4.8. 
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2.9 Fact Sheet 4.9: Project management 

 

Project management structures and procedures are described in Fact Sheet 4.9. Project 

management in the Eco-AlpsWater project, including composition of the Project Steering 

Group, Project management team, and work package responsible has been described in 

Deliverables D.M.1.1 and D.M.1.2. 

 

 

3. Project implementation: relevant Annexes 

 

Relevant annexes that should be consulted for the implementation of the project are: 

 

- FS 1.4 annex 1.1: Project assignment 

- FS 1.4 annex 1.2: Project assignment guidance 

- FS 1.4 annex 2.1: Six monthly task report 

- FS 1.4 annex 2.2: Six monthly task report guidance 

- FS 4.1 annex 1: Technical guidance online first level control system 

- FS 4.2 annex 1: Procurement documentation, guidance for public project partners 

- FS 4.2 annex 2: Template purchase from for private partners 

- FS 4.3 annex 1: Template de minimis aid declaration 

- FS 4.7 annex 1: Guidance for reporting 

- FS 4.7 annex 2: Technical guidance online reporting 

*** 

 


