Concept for roll out and training across the Alpine region under difficult conditions.

Concept Background
This concept regulates the WPT3 roll out and training across the Alpine region. The project output is the campaign on implementation, awareness and educational for 80,000 farms, milk recording organizations and universities.

Objectives
The main goals of the WPT3 work package are:
- an event for the employees
- create a project report for all farmers and universities in the area
- an event for the affected farmers who are participating in the pilot

Action Plan
1. Preparation of a presentation document for the employees and farmers with the WPT Leader Communication.
   a. The requirement for this to work is that the data transfer to the farmers including reports for the farmers is working.
   b. Start after reaching point two.
2. Create a project report for all companies and farmers.
   a. The requirement is that the application from the farm to the web application is running.
   b. Due to Covid-19 and programming problems, it does not work. The entire further procedure depends on this point.
3. Create a user manual for the farmers.
   a. The requirement is that the application from the farm to the web application is running.
4. Training meeting for the employees.
   a. If it were possible due to Covid-19, this would take place in May/June in Salzburg, otherwise online.
5. Meeting with the farmers who take part in the big pilot.
   a. If it were possible due to Covid-19, this would take place in June/July in Vienna, otherwise online.
6. Meeting with universities who are interested in this project.